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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Commonwealth Office of Technology

10/19/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-3(July)

Education & Workforce Development Cabinet/Commonwealth Office of Technology

Unemployment Insurance System Integrity Enhancement Multi Initiation PhaseCPBOC-12/01/11

Education & Workforce Development Cabinet/Education Dept

Expand Statewide Longitudinal Data System Multi Planning PhaseCPBOC-12/01/10

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure Execution & Control Phase2006-2008*

Energy & Environment Cabinet/Natural Resources

Mine Safety, Licensing and Mapping Application Multi Initiation Phase2012-2014

Finance and Administration Cabinet/Commonwealth Office of Technology

Commonwealth IT Infrastructure Upgrade Multi Awaiting Initiation by Agency2012-2014

Halon System Replacement Multi Awaiting Initiation by Agency2012-2014

Public Safety Communications Infrastructure  KEWS Multi Execution & Control Phase2004-2006*

Finance and Administration Cabinet/Revenue

Comprehensive Tax System - Phase I Planning Phase2006-2008*

Finance and Administration Cabinet/Secretary of State

Business One-Stop Portal - Phase I Reauthorization and Multi 2012-2014*

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project Execution & Control Phase2006-2008

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi Execution & Control Phase2004-2006

KTRS Pension Management System II Multi Planning Phase2010-2012

Health and Family Services Cabinet/Medicaid Administration
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Medicaid Eligibility System Multi*

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Execution & Control Phase2004-2006*

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Planning Phase2004-2006*

Safeguarding Children At Risk (TWIST Re-Write) Execution & Control Phase2004-2006*

Suport for Health and Welfare Services (KAMES) Execution & Control Phase2004-2006*

Justice and Public Safety Cabinet/Public Advocacy

Case Management System Multi*

Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi Execution & Control Phase2008-2010

Strategic Voice Mutual Aid System Multi Execution & Control Phase2008-2010

Personnel Cabinet/General Operations (Personnel)

Replace Personnel Payroll System - Phase I Franklin Execution & Control Phase2004-2006*

Public Protection Cabinet/Horse Racing Commission

Ky Horse Racing Commission Integrated Database and 
Information System

Multi 2012-2014

Transportation Cabinet/Gen Admin & Support (Transp)

Purchase PONTIS Upgrade Multi Planning Phase2010-2012*

Purchase TRNSPORT Upgrade Multi Initiation Phase2010-2012*

Replace Automated Vehicle Information System (AVIS) Multi Execution & Control Phase2008-2010*

Replace Kentucky Driver Licensing System Multi 2012-2014*

Transportation Enterprise Data Warehouse Multi Planning Phase2010-2012*

TRNSPRT System Execution & Control Phase2002-2004*
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* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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